

SUBCONTRACTING NOTIFICATION

DATE: 9/17/2013

JOB DESCRIPTION:

Tap into 4" gas line and extend piping to Flamer on 832 CV

CONTRACTOR: UPI

EXPECTED START DATE: 9/19/2013

EXPECTED FINISH DATE: 9/14/2013

REASON FOR USING SUBCONTRACTORS:

Expeditious nature

PROJECT SUBMITTED BY: Lewis Reams

FORM GIVEN TO: IBEW MAILBOX IN MAILROOM

DATE: 9/18/2013