

# SUBCONTRACTING NOTIFICATION

**DATE:** 3/13/2013

**JOB DESCRIPTION:**

WELD UP NEW SECTION OF STEAM TUBE FOR 830

**CONTRACTOR:** UNIVERSAL PIPING

**EXPECTED START DATE:** 3/18/2013

**EXPECTED FINISH DATE:** 3/21/2013

**REASON FOR USING SUBCONTRACTORS:**

NOT WORK NORMALLY PERFORMED BY MECHANICAL MAINTENANCE

**PROJECT SUBMITTED BY:** RANDALL RICHARDSON

**FORM GIVEN TO:** *IBEW MAILBOX IN MAILROOM*

**DATE:** 3/18/2013