

SUBCONTRACTING NOTIFICATION

DATE: 9/25/2013

JOB DESCRIPTION:

Pull CLX for 808 upgrade

CONTRACTOR: Gooch Electric

EXPECTED START DATE: 9/30/2013

EXPECTED FINISH DATE: 10/4/2013

REASON FOR USING SUBCONTRACTORS:

Expeditious nature to reduce downtime during project

PROJECT SUBMITTED BY: Lewis Reams

FORM GIVEN TO: *IBEW MAILBOX IN MAILROOM*

DATE: 9/25/2013