

SUBCONTRACTING NOTIFICATION

DATE: 12/17/2013

JOB DESCRIPTION:

Install guards on 832 CV

CONTRACTOR: Bryant Sheet Metal

EXPECTED START DATE: 12/26/2013

EXPECTED FINISH DATE: 12/27/2013

REASON FOR USING SUBCONTRACTORS:

Expeditious installation of safety guards

PROJECT SUBMITTED BY: Carl Bustle

FORM GIVEN TO: *IBEW MAILBOX IN MAILROOM*

DATE: 12/17/2013