

SUBCONTRACTING NOTIFICATION

DATE: 4/10/2014

JOB DESCRIPTION:

Install pieces for relocating blower air filter. Pieces were made by
Bryant and they will install them on the 864

CONTRACTOR: Bryant Sheet Metal

EXPECTED START DATE: 4/14/2014

EXPECTED FINISH DATE: 4/15/2014

REASON FOR USING SUBCONTRACTORS:

Parts to be made and installed by Bryant as per "notice of intent to
contract" dated 2/7/14. Duct work outside our normal scope of work.

PROJECT SUBMITTED BY: Carl Bustle

FORM GIVEN TO: IBEW MAILBOX IN MAILROOM

DATE: