

SUBCONTRACTING NOTIFICATION

DATE: 5/13/2014

JOB DESCRIPTION:

Remove and dispose of two water tanks from west side of the plant

CONTRACTOR: Iseler

EXPECTED START DATE: 5/19/2014

EXPECTED FINISH DATE: 5/19/2014

REASON FOR USING SUBCONTRACTORS:

Beyond our normal scope of work

PROJECT SUBMITTED BY: Carl

FORM GIVEN TO: *IBEW MAILBOX IN MAILROOM*

DATE: