SUBCONTRACTING NOTIFICATION

DATE:	8/2/2013
JOB DES	CRIPTION:
Start and check out of AC for 832 CV	
CONTRACT	TOR: Ivey Mechanical and Harshaw Trane
EXPECTED	O START DATE: 8/7/2013
EXPECTED	P FINISH DATE: 8/9/2013
	,
REASON FOR USING SUBCONTRACTORS:	
Start up of /	AC units by Trane authorized dealer for warranty of unit
MATERIAL SERVICE AND ADMINISTRATION OF THE PARTY OF THE P	· · · · · · · · · · · · · · · · · · ·
PROJECT	SUBMITTED BY: Lewis Reams
FORM GIVEN TO: IBEW MAILBOX IN MAILROOM	
DATE:	8/2/2013