

SUBCONTRACTING NOTIFICATION

DATE: 5/2/2014

JOB DESCRIPTION: Weld up 832 steam pipe

CONTRACTOR: UPI

EXPECTED START DATE: 4/26/2014

EXPECTED FINISH DATE: 4/26/2014

REASON FOR USING SUBCONTRACTORS: Work not performed (required license) and expeditious in nature.

PROJECT SUBMITTED BY: Doug House

FORM GIVEN TO: Paul Osborne / Roger Abney

Notification about this contractor was unknown to me. Work was explained verbally at the time contractor was used.